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CALIFORNIA DEPARTMENT OF TOXIC SUBSTANCES CONTROL 
RESOURCE CONSERVATION AND RECOVERY ACT GRANT 

Supplement to the 2014·2015 End-Of-Year Report 
Reporting Period: July 1, 2014 ·September 30, 2015 

INTRODUCTION 

The Department of Toxic Substances Control (DTSC) reported on progress toward 
meeting Resource Conservation and Recovery Act (RCRA) Grant commitments in the 
2014-2015 End-of-Year Report, submitted to the US Environmental Protection Agency 
Region 9 (US EPA) on August 27, 2015. The program self-assessments in the report 
included information on DTSC's commitments that were not completed before the end 
of the reporting period, June 30, 2015. The purpose of this supplemental report is to 
provide updated information on DTSC's completion of goals and to provide further 
explanation for the commitments that DTSC did not meet during the reporting period. 

ENFORCEMENT 

Inspections and Monitoring 

DTSC accomplished the majority of the inspections and financial assurance reviews 
listed in their annual work plan (RCRA Grant Inspection List) for the reporting period. 
However, 8 of the planned inspections and 19 of the financial assurance reviews were 
not completed by the end of the reporting period and DTSC committed to complete 
them by September 30, 2015. 

Inspection Commitment Update . 

Of the eight inspections that were not completed as planned for state fiscal year 
2014-2015 (FY 14-15), seven were inspected between July 1 and September 30, 
2015, and one was removed from the list due to an error in reporting. The inspection 
details are shown in the following table. 

Financial Assurance Review Commitment Update 

Of the 19 financial responsibility reviews that were not completed by the end of 
FY 14-15, 16 were completed by September 30, 2015. 
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The number of RCRA Grant inspections conducted after June 30, 2015 and the total inspections completed through 

September 30,2015 are shown in the table below. 

RCRA FUNDED INSPECTIONS PLANNED AND CONDUCTED JULY 1 2014-SEPTEMBER 30, 2015 
Class I Inspections Total Inspections 

Conducted Violations Class I Violations 
Inspection Type Total 7/1/2014. Observed 

Conducted Observed 7/1/2015- Conducted 
Planned 7/1/2015. 7/1/2014· 

6/30/2015 7/1/2014. 
9/30/2015 

9!30/2015 
9/30/2015 

6/30/2015 
Treatment, Storage, and 
Disposal (TSD) Compliance 37 40 7 4 1 44 
Evaluation Inspections (CEI) 
Focused Compliance 
Inspections (FCI) - TSD . 8 1 ~ - 9 
TSD Hazardous Waste 
Management Unit Inspections 
Post-closure (PC) Facility 7 10 1 1 - 11 
Inspections (CEI} 
FCI- Groundwater Audit 
Report Inspection for TSD and . 9 - - - 9 
Post-closure 
Groundwater Monitoring . 1 - - - 1 
Evaluation 
Generator Inspections (FCI-

2 1 - - - 1 
BIF) . 
Standardized Permits . 1 - - - 1 
Transporter Inspections 5 24 14 1 - 25 
Facility Self Disclosures . - - - - -
Other Inspections- Follow-Up . 1 - ., - 1 

Totals 95 23 7 1 102 
--------------------- -------------------------~ 
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PERMITTING 

GPRA Permit and Permit Renewal Goals 

DTSC's 2014~2015 End of Year Report provided a summary of California's GPRA 
achievements in the Permitting Program Self-Assessment Report. The following 
expands on the self-assessment in that report and provides additional information 
regarding process enhancements in the Permitting Division designed to achieve long
term improvements. 

Each year, US EPA sets specific goals for the Grant and GPRA that DTSC is committed 
to meet. For FY 2014~2015, Permitting and US EPA agreed to a goal of eight 
Permit/Permit Renewal/Post-Closure/Closure Verifications. DTSC met four of the eight 
Verifications as outlined below: 

Company Name US EPA ID Number Type of Date 
Commitment Completed 

VEOUA ES TECHNICAL CA T080014079 Renewal 10/7/2014 
SOLUTIONS LLC 
RICHMOND 
NAVAL BASE CORONADO CAR000019430 Renewal 2/2/2015 
MIXED WASTE STORAGE 
FACILITY 
CROSBY & OVERTON CAD028409019 Renewal 8/22/2014 
ACME LANDFILL CAD041835695 Post-Closure 5/27/2015 

Permit 

Since the year 2000, DTSC has consistently met the multi-year GPRA goals set by US 
EPA. This achievement is significant as California has oversight over one of the largest 
universes of hazardous waste facilities in the nation. Although DTSC did not meet the 
annual GPRA goal set for FY 14-15, DTSC is committed to meet the multi-year goals 
outlined in the Multi-Year Strategy. 

DTSC did not meet the annual goals due to the unexpected loss of resource allocations 
available to process permit applications. 'DTSC redirected significant staff resources to 
one project, the Exide Technologies facility, to ensLJre protection of human health and 
the environment in the communities around the facility. The Exide Technologies facility 
in Vernon has required Permitting staff and support staff to suspend ongoing annual 
GPRA goal commitment work in order to ensure those protections. As a result, the 
target commitment dates could not be met for the suspended GPRA work. DTSC 
Permitting staff and support staff ~xpended more than 19,000 hours on the Exide 
project in FY 14-15. However, DTSC anticipates returning allocated resources back to 
GPRA goal commitment work quickly as additional positions acquired for the Exide work 
are established. 
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Multi-Year Strategy 

The Multi~ Year Strategy Work Plan submitted to US EPA in March 2013 shows targeted 
facilities for GPRA goals for three years (from 2015 to 2018) of the RCRA Grant cycle. It 
tracks and projects all facilities and sites for which DTSC has been delegated RCRA 
authority, including new permits, permit backlogs, permit renewals, post-closure 
permits, closures, and corrective action. Revisions to the Multi-Year Strategy Work 
Plan are provided in March of each year. The current version of the Multi-Year Strategy 
Work Plan was attached to the DTSC 2014-2015 End of Year Report. 

Program Improvements 

To improve performance in meeting the Multi-Year Strategy Work Plan goals, the 
Permitting Division has created a Performance Management Approach. One of the 
elements essential to the implementation of this Performance Management Approach 
was the development of an Annual Work Plan for FY 15-16. The Annual Work Plan 
identifies schedules for facility specific major milestones that the Permitting Division has 
committed to completing during the fiscal year. These commitments are the result of 
the project schedules that permitting project managers uploaded to EnviroStor for their 
p~ecls. · 

In addition to the Annual Work Plan, each Permitting Unit Supervisor has prepared an 
Operation Plan that includes better monitoring and tracking of progress in meeting the 
scheduled commitments. At the end of the fiscal year, the Permitting Division will 
compare the number of completed milestones with the number of planned commitments 
for the same milestone in the Annual Work Plan. This comparison is one of the factors 
that the Permitting Division will use to evaluate its overall performance for the fiscal 
year. 

Permitting Enhancement Work Plan 

To improve the Permitting Program, the Permitting Division created a Permitting 
Enhancement Work Plan. A number of critical permitting enhancements were 
completed and implemented in 2015 to achieve long-term improvements in the 
permitting process. These enhancements include: · 

1) Establishing clear processes and procedures for coordination between DTSC 
internal programs and shared services. 

2) Multiple technical training sessions on permitting, including permit 
modifications, tank assessments, and landfill design. 

3) Development of new procedures for quality control reviews by supervisors, 
peers, and others. 

4) Lean Six Sigma study of the Notice of Deficiency (NOD) process, and 
development of preliminary guidance for interfacing with the applicant to reduce 
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and clarify NODs. 

5) Workshop to update the baseline permitting process flowchart to an improved 
process. 

6) Formation of the Permitting Advisory and Resolution Committee (PARC), to 
resolve technical and regulatory issues that are· otherwise an impediment to 
permitting progress. 

The senior permit writers and other key staff have supported these efforts to improve 
the permitting program within DTSC. Other actions included use of a new Access 
·database checklist tool to evaluate applications and track progress through the 
Technical Review process, updates to the Permit Writer's Manual, development of 
potential enhancements to the public outreach process, development and initial use of 
new procedures for determining when a facility should be denied a permit on the basis 
of compliance history and/or Notices of Deficiency. 
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